

Report Title: Appendix A 10 - 12 Report

Agency: Department of Professional & Occupational Regulation (DPOR) Date: 7/14/2010

Agency Head Approval: Yes

Major Projects				
EAGLES				
Appropriation Act/Funding Status			Active Project - Funded	
EAGLES will be a web enabled application to replace the two legacy systems, CLES and ETS, and will also support the agency's new business requirements. These new requirements include the filing of applications for initial licensure and consumer complaints via the Internet				
Is this a proposed project or the continuation of an active project? (Proposed or Continuing)?				Continuing
Planned project start date:	3/1/2007	Planned project end date:	2/12/2014	
PPEA Involvement:	No			
Estimated Costs:	Total	General Fund	Nongeneral Fund	
Project Cost (estimate at completion):	\$7,627,793			
Estimated project expenditures first year of biennium:	\$0	\$0	\$0	
Estimated project expenditures second year of biennium:	\$0	\$0	\$0	
Service Area				Weight
222 DPOR 56046 Licensure, Certification, and Registration of Professions and Occupations				Primary
222 DPOR 56047 Enforcement of Licensing, Regulating and Certifying Professions and Occupations				Secondary
222 DPOR 56048 Administrative Services				Secondary
Project Related Procurements				
EAGLES Procurement				
Procurement Description:	Procurement for VERSA COTS Solution			

Planned Delivery Date:	9/30/2008		
EAGLES Staff Augmentation			
Procurement Description:	<p>This request is to contract under the VITA SMSA contract to obtain the services of a program manager. these services are critically needed to assist the information systems division of DPOR in the implementation of the COTS solution for the EAGLES project.</p> <p>The consultant shall provide DPOR with technical expertise to manage the program and provide the documents required by the VITA Project Management standard for a Major IT project that procures a COTS solution to replace the legacy systems, CLES and ETS. The person will serve as liason between DPOR/IS and the Internal Agency Oversight Committee(IAOC), VITA Project Management, and the Project Manager. They will interact with users, stakeholders, solution provider, and sponser to provide project status and overview.</p>		
Planned Delivery Date:	4/14/2009		
EAGLES Staff Augmentation Continuation 2009 - 2010			
Procurement Description:	<p>This request is to contract under the VITA SMSA contract to obtain the services of a project manager in direct support of the EAGLES major IT project. These services are critically needed to assist the information systems division of DPOR in the implementation of the COTS solution for the EAGLES project.</p> <p>The consultant shall provide DPOR with technical expertise to manage the project and provide and maintain the documents required by the VITA Project Management Standard for a Major IT project that procures a COTS solution to replace the legacy systems, CLES and ETS. The person will serve as a liaison between DPOR/IS and the Internal Agency Oversight Committee (IAOC), Commonwealth Project Management Division, and the DPOR Project Manager. They will interact with users, stakeholders, solution providers, and the project sponsor to provide project status and overview.</p>		
Planned Delivery Date:	2/26/2010		
EAGLES Staff Augmentation Continuation 2010			
Procurement Description:	<p>This IT procurement request is to contract under the VITA SMSA contract to obtain the services of a project manager in direct support of the EAGLES major IT project in order to complete Release 2 and Release 3. These services are critically needed to assist the information systems division of DPOR in the implementation of the COTS solution for the EAGLES project.</p> <p>The consultant shall provide DPOR with technical expertise to manage the project and provide and maintain the documents required by the VITA Project Management Standard for a Major IT project that procures a COTS solution to replace the legacy system, CLES. The person will serve as a liaison between DPOR/IS and the Internal Agency Oversight Committee (IAOC), Commonwealth Project Management Division, and the DPOR Project Manager. They will interact with users, stakeholders, solution providers, and the project sponsor to provide project status and overview.</p>		
Planned Delivery Date:	12/31/2010		

There are no non-major projects for this agency.

There are no major procurements for this agency.

There are no non-major procurements for this agency